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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-DN-101-31.2/35.7 N DEL NORTE COUNTY NEAR CRESCENT TI DEWATER CONTRACTORS | NC BROMN, KARL $715,448 04705/ 07 0%
01- 464904 Cl TY FROM ELK VALLEY CROSS ROAD TO P O BOX 1956 700 PARK PLACE $0 05/11/07 0%
SM TH RI VER OVERFLOW $0 0
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465-3246
(541) 479- 5341
HML WPCP
01-DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS TNC BROM, KARL $4,783,166 07/28/05 59%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3, 795,080 08/ 15/ 05 oy
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 08/31/07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QL01- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-101-43.6/45.8 I'N DEL NORTE COUNTY NEAR SM TH RIVER TIDEWATER CONTRACTORS I NC BROMN, KARL $5,389, 113 04/ 24/ 07 0%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $0 05/11/07 0%
ACST- QL01- (126) E BRIDGE TO 1.0 KM SOUTH OF OREGON $0 0
QL-01 1-(6E) STATE LI NE BROOKI NGS OR 97415 (707) 465-3246
-0 SHOULDER W DENI NG AND LEFT TURN (541) 469- 5341
HB1 SWPPP
01-DN-199-10.9/11.2 N DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN CIVIL CONSTRUCTORS  BROM, KARL $2,308,859 04/ 26/07 0%
01- 293144 0.3 KM SOUTH HARDSCRABBLE CREEK 3701 MALLARD DRI VE 700 PARK PLACE $0 05/11/07 0%
ACBR- P199- (031) E BRI DGE TO 0.2 KM NORTH OF $0 04/30/08 °
P1-99 0-(1E) HARDSCRABBLE CREEK BRI DGE BENI Cl A CA 94510 (707) 465-3246
-0 REPLACE BRI DGE (707) 746- 8028
HA21 SWPPP
01-DN\-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594,158 04/ 14/ 06 30%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $1, 147,829 04/ 25/ 06 250
| DLEW LD MAI NTENANCE STATI ON  ROAD $0  09/30/08 °
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01- HUM-101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON I NC VR GHT, GEOFFREY $14, 304, 424 06/30/05 60%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O. BOX 160 $9, 930,567 07/ 11/ 05 69%
ACNH- Q101- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 12/10/07 0
--0) DUZEN Rl VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206

BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COWVPANY RODRI GUEZ, JOAQUI N $12, 284,729 09/ 27/ 06 27%
01- 438404 FORTUNA AT VARI QUS LOCATI ONS P O BOX 1006 3575 JOHNSON RQAD, $1,628,246 10/ 11/06 13%
ACST- QL01- (119) E I NSTALL MEDI AN BARRI ER SU TE 1 $0 01/08/08 0
G Q1-01 1-(9E) EUREKA CA 955021006
--() (707)443-6371 (707) 768-3184
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLI E $3,119,537 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 3700 $3, 043,992 10/07/04 0%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $474 06/ 08/ 07 0
--0) ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-97.7/122. 4 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT R BROAN CONSTRUCTI ON COMPANY HAYLER, CHARLES $408, 685 03/02/07 0%
01- 422504 VARI QUS LOCATI ONS P O BOX 406 5065 BOYD ROAD, STE B $0 03/19/07 0%
REHABI LI TATE AND REPLACE CULVERTS $0 07/03/07 °
W LLOW CREEK CA 95573 (707) 825-4895
(530) 629- 3702 SUSPENDED
HA42 WPCP
01- HUM 200-/2.7 I'N HUMBOLDT COUNTY NEAR MERCER FRASER COMPANY CHARLES HAYLER $529, 080 04/09/07 0%
01-467804 MCKI NLEYVI LLE FROM 200 AND 101 P O BOX 1006 5065 BOYD ROAD, SUI TE $0 04/25/07 0%
SEPARATI ON TO 200 AND 299 SEPARATI ON B $0 0
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006
(707) 443- 6371 (707) 825-5895
HML WPCP
01- HUM 299-8. 8/ 9 I'N HUMBOLDT COUNTY NEAR BLUE LAKE KERNEN CONSTRUCTI ON RADFORD, ALAN $458, 826 04/13/07 0%
01- 423804 FROM 3.7 KM TO 3.2 KM VST OF NORTH P O BOX 1340 1656 UNI ON STREET $0 04/30/ 07 0%
FORK MAD RI VER BRI DGE $0 08/08/07 °
MODI FY DRAI NAGE AND RCADWAY BLUE LAKE CA 95525 (707) 445-6465
(707) 826- 8686 SUSPENDED
HA42 SWPPP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3, 374,484 09/ 12/ 06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 atarararirars $0 09/20/ 06 0%
REDWOCD CREEK BRI DGE $0 12/18/06 °
RESURFACE EXI STI NG H GHVWAY W NDSOR CA 95492 (707) 445-6465

(707) 838- 9751
HA22 WPCP



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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01- HUM 299-22.3/0 I'N HUMBOLDT COUNTY NEAR GARBERVILLE K L M CONSTRUCTION I NC RADFORD, ALAN $706, 424 04/ 11/07 0%
01- 406304 ON ROUTE 101 AT SOUTH FORK EEL RIVER 1011 E MAIN STE 408 P.Q BOX 3700 $0 05/03/07 0%
BRI DGE AND NEAR W LLOW CREEK ON ROUTE $0 09/ 04/ 07 0
299 AT REDWOOD CREE PUYALLUP WA 98372 (707) 445-6465
REPLACE JO NT SEALS (253) 444-5168
HVB WPCP
01-HUM 5712-70 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA,  MARK $783,207 09/08/06 76%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $708, 400 09/ 20/ 06 92%
CONSTRUCT COVERS FOR WASH RACKS B $0 06/01/07 0
MODESTO CA 95352
(209) 578- 4749 (707) 825-4887
HA12
01-LAK-20-17.2/17.8 I'N LAKE COUNTY I'N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO-20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
-0 (530)671- 1155 SUSPENDED
HB1 WPCP
01-LAK-20-38.5/42 I'N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $16, 116, 015 09/ 01/ 06 7%
01-4146V4 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $1, 329,737 09/ 14/ 06 80
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUTE A $0 12/31/08 °
P0- 20 1-( 2E) KM VWEST OF WALKER RI DG SANTA ROSA CA 95402
-0 REHABI LI TATE ROADWAY AND REALI GN (707) 542- 4862 (530) 458-3080
HB1 SWPPP
01-MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROSI ER, DAVE $1,940,977 02/02/06 0%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P.O. BOX 1245 $1, 850,934 02/10/ 06 0%
BRIDGE TO 0.1 KM SOUTH OF SCHOONER $0 05/17/07 °
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADWAY (707) 542- 4862 PLANT EST
HA42 SWPPP SATI S
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COVPANY DEROSI ER, DAVE $211,576 09/20/06  100%
01- 438804 KM SOUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $196, 459  10/06/06 |0
REALI GN ROADWAY $0 05/ 16/ 07 °
WATSONVI LLE CA 95077 (707) 961-5403 05/ 24/ 07

(831) 724- 1011
HB4N WPCP
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HVL WPCP

REPLACE CONCRETE PAVEMENT BENI CI A CA 94510

(707) 746- 8028

(707) 485-5913
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO GRANI TE CONSTRUCTI ON COVPANY  DEROCSI ER, DAVE $416, 340 06/15/06 100%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P.O BOX 1245 $416,108  06/30/06 00,
TO BI D Rl VER BRI DGE $0 05/01/07 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403 05/ 07/ 07
(831) 724-1011 COVPLETED
HB4N SWPPP
01- MEN-1-69.4/70.1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC RESTAINO, M C $43,814,102 12/21/06 15%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOAE ROAD P.O BOX 1245 $8, 695,016 01/11/07 20%
ACST- P001- (529) E TEN M LE RI VER BRI DGE $0 11/04/07 0
P0-01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 (707) 496-7112
PO01- 529-() (925) 372- 8000
HA4S2 SWPPP
01- MEN-1-82.9/0 I'N MENDOCI NO COUNTY NEAR ROCKPORT AT TRUESDELL CORPORATI ON OF DEROCSI ER, DAVE $648,628 01/11/07 42%
01- 441804 JUAN CREEK BRI DGE 1310 W23RD ST P. O BOX 1245 $209, 114 02/ 05/ 07 320
REPAI R BRI DGE DECK AND RAI LI NG $202, 661 08/ 02/ 07 0
TEMPE AZ 85282 (707) 961-5403
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY  BAKER, SCOTT $11, 839,312 06/05/06 50%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 2617 E. HW 20 $5, 294, 447 06/ 21/ 06 450
SEPARATI ON TO COLD CREEK BRI DGE $0 12/12/07 °
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 274-9451
(831) 724- 1011
HA22 SWPPP
01- MEN-101-21.1/23.5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM RON HALE CONSTRUCTI ON | NC $722,761 05/07/07 0%
01- 457604 0.5 KM SQUTH CF ROUTE 101 AND 253 P O BOX 795 $0 05/15/07 0%
SEPARATI ON TO 0. 3 KM NORTH OF ROUTE $0 0
101 AND 222 SEPARATI ON SHASTA LAKE CA 96019
REPLACE ASPHALT CONCRETE SURFACI NG (530) 275- 7844
HMVL WPCP
01- MEN-101-31.6/33.7 I'N MENDOCI NO COUNTY NEAR UKI AH FROM  AMERI CAN Cl VI L CONSTRUCTORS KLEI BER, KATHARI NE $520, 275 04/18/07 0%
01- 457704 0.5 KM SQUTH CF FORSYTHE CREEK BRI DGE 3701 MALLARD DRI VE 20 W SCHOOL WAY $0 04/30/07 0%
TO 0.2 KM SOUTH OF UVA DRI VE $0 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN- 101-58.9/82.5 I' N MENDOCI NO COUNTY AT VARI OQUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,121,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. 0. BOX 959 $3, 100,953 10/28/05 0%
ACNH- QL01- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 05/01/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876 05/ 17/ 07
--() (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1,549,750 09/29/05 65%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. O BOX 160 $1, 443,425 10/ 13/05 93%
SUM T TO RATTLESNAKE CREEK BRI DGE REDWOOD VALLEY, CA 95470 $0 09/ 26/ 07 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707)838-9751
HMVL WPCP
01- MEN- 101- 86. 8/ 88. 2 I'N MENDOCI NO COUNTY ABOUT 28 KM GRANI TE CONSTRUCTI ON COMPANY SCHULTZ, KELLEY $1,118,063 04/16/07 0%
01- 458504 NORTH OF LAYTONVI LLE FROM 1.4 KM P O BOX 50085 21340 BACHTEL ROAD $0 05/03/07 0%
ACST- QLO1- (125) E SOUTH OF ROUTE 101 AND 271 SEPARATI ON $0 07/30/07 °
QL-01 1-(5E) TO 0.3 KM NORTH OF | NVAN U WATSONVI LLE CA 95077 (707) 459- 6234
--0) W DEN SHOULDER AND UPGRADE RAI LI NG (831) 724-1011
HB1 WPCP
01- MEN-101-92.7/93. 6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COWVPANY SCHULTZ, KELLEY $955, 854 10/ 20/ 06 0%
01- 422904 0.5 KM SQUTH TO 0.9 KM NORTH CF P O BOX 1006 21340 BACHTEL ROAD $0 10/31/06 0%
ACST- QLO1- (120) E JI TNEY GULCH BRI DGE $0 6
QL-01 1- (OE) ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 (707) 459- 6234
S (707) 443- 6371
HB1 WPCP
01- MEN-101-98. 9/100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC CCHEN, SEBASTI AN $67, 795, 256 05/ 22/ 06 26%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. 0. BOX 699 $14, 906, 429 06/ 05/ 06 220
ER- 37B3- (004) E MOUNTAI N CREEK $0  09/29/09 0
--() REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 445-6441
(916) 334- 1221
HA23 SWPPP
01-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT TRAFFI C SOLUTI ONS | NC MCGEE, JAMES $156,947 04/ 26/ 07 0%
01- 468004 VARI OQUS LOCATI ONS 8490 HARTMEYER LANE 1487 SANDY PRAIRI E $0 05/10/07 0%
REPLACE REFLECTI VE PAVEMENT MARKERS COURT, STE. E $0 07/10/07 0
REDDI NG CA 96002
(530) 222- 8023 (707) 725-1021
HV4 WPCP

Totals: Authorized Final Amt: $204, 945, 760 Completed to Date: $57, 696, 733 Work ThisMonth: $203, 135
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01- DN-101- 31. 2/ 35.

01- DN- 101- 35. 8/ 45.
01- DN- 101- 43. 6/ 45.
01- DN- 199-10. 9/ 11.
01- DN- 199- 27. 0/ 27.
01- HUM 101-56. 2/ 57. 5
01- HUM 101-58. 8/ 70
01- HUM 101-78.9/79. 4
01- HUM 101-97.7/122. 4
01- HUM 200-/2.7

01- HUM 299-8.8/9

01- HUM 299-11. 0/ 19
01- HUM 299-22.3/0

01- HUM 5712-/0

01- LAK-20-17.2/17.8
01- LAK- 20- 38. 5/ 42

01- MEN-1-30.8/31.3
01- MEN-1-50.0/0

01- MEN-1-69.4/70.1
01- MEN-1-82.9/0

01- MEN-1-10.2/11.2
01- MEN- 20-33.3/37.9
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Statement of Ongoing Contracts - Index

Contract

01- 464904
01-293134
01- 345404
01-293144
01- 409604
01- 314404
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01- 442304
01- 406304
01- 426104
01- 429704
01-4146V4
01- 438804
01- 458404
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01- 441804
01- 307904
01-297704
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District
Federal Aid
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District Total:

Cnty Rt Pm

01- MEN-101-58.9/82.5
01- MEN-101-75.5/81. 4
01- MEN-101-92.7/93.6
01- MEN-101-98. 9/ 100. 8
01- MEN-101-21.1/23.5
01- MEN-101-31.6/33.7
01- MEN-101-86. 8/ 88. 2

01-VAR--/0

01

Statement of Ongoing Contracts - Index
Contract

01- 375614
01- 458704
01- 422904
01- 397514
01- 457604
01- 457704
01- 458504
01- 468004
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$25, 328, 774
$79, 935, 993
$29, 576, 879
$67, 795, 256

$2, 308, 859
$204, 945, 760

Work Comp
$19, 870, 592
$11, 652, 999
$11, 266, 714
$14, 906, 429

$0
$57, 696, 733




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
01 $3, 537, 987
$3, 537, 987

Work completed this Period:
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